

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date: 15.05.11	Job No.: RD15-796-01	ADR Yes/No: N	ADR Date:	ECN #: 15- 570
Product No.: D119-796	Created By: AP	Approved By:		
Product Name: Crosstube Installation	Checked By:			

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)	Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	15/05/12	DQA / QA Coord.	Y	PS / ED	13/05/12
Production Manager / Coord.	Y	MP / MF	15/05/12	QC Coordinator	Y	PD	15.05.14
Purchasing Manager / Purchasing Coord.	Y	LL / CL	15/05/12	Customer Support	Y	SW / LM	12.15.05.13
Production Engineering Coord.	Y	DD / JLM	15.05.12	Customer Technical Support	Y	MB / HS	15.05.12
Production Engineering Coord.	N	DL		Marketing	Y	KO / SL	15.05.14
Customer Order Processing	N	SL / BG		Sales Support Manager	Y	CP	15.05/12

Reason for Change: ADD D119-796-021/-023/-025/-031/-033/-035 COMPLETE LANDING GEAR KITS FOR AGUSTA

Documents Affected:
 REVISED - MDL-D119-796 REV. C, IIN-D119-796 REV. D, ICA-D119-796 REV. 2, D119-796-141 REV. G, D119-796-241 REV. G, D5134 REV. B, D5149 REV. C
 ADDED - D119-796-021/-023/-025/-031/-033/-035 Rev. A

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE ☒ PARTS MUST COMPLY ☐ PREVIOUS PARTS SATISFACTORY ☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	Y	LQ	NOTIFY OF NEW PART NUMBERS	10.20/05/2015
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	Y	AP	SEE DOCS AFFECTED	AP. 15.05.11
7	Update Document Record (DR)	N			
8	Update Product Compatibility Matrix	Y	MB	SEE DESCRIPTION/ACTIONS	15.05.20
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ	SEE DOCS AFFECTED	15.05.12
12	Update Product Specification Files (Bluefiles)	Y	KJ		15.05.12
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		15.05.12
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ		15.05.12
17	Update / Verify Airworthiness Release Certificate Database	Y	KJ		15.05.12
18	Create / Update Change Record Form / Item Card Database	Y	KJ	SEE DESCRIPTION/ACTIONS	15.05.12
19	Create / Update Packaging Process Plan (PPP)	Y	KJ		15.05.12
20	Red Decals required on Packaging Process Plan (PPP)?	Y	KJ	SEE DESCRIPTION/ACTIONS	15.05.12
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ	SEE DOPCS AFFECTED	15.05.12
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		15.05.12
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:
 D119-796-021/-023/-025/-031/-033/-035 @CHG 001

LAITH TO NOTIFY AGUSTA OF NEW PART NUMBERS AND SUPPLY NEW APPROVED IIN TO AGUSTA.

NEW RED DECAL REQUIRED FOR D119-796-021/-023/-025/-031/-033/-035 TOP LEVEL ASSEMBLIES.

NEW KITS ARE NOT COMPATIBLE WITH D119-675 STEP OR D119-756 BASKETS (COMPATIBILITY BEING ADDRESSED THROUGH PAR SYSTEM)

ECN Verified & Complete: Date: **MAY 22 2015**